

Inter-City Freight Load Matching Marketplace

PES University - Department of CSE | Lab 2


1) Epics and its user stories




2) User stories with story point estimates





3) 1st sprint: Sprint 5; 2nd sprint: Sprint 6




1st Sprint:



justatrialwithus.atlassian.net/jira/software/c/projects/AS/boards/2?sprintStarted=true
resources
practice
MATLAB-Simulink-C...
Jira
Search
Create
See plans
Spaces / Annanya Sharma
Inter-City Freight Load Matching Marketplace
Summary
Timeline
Active sprints
Backlog
Calendar
List
Forms
Development
Docs
Reports
Search board
Version
Epic
Quick filters
Complete sprint
Group: Story
TO DO 4
IN PROGRESS
DONE
Register as a User
Epic 1: User Management & Verification
AS-41
Submit Verification Documents
Epic 1: User Management & Verification
AS-42
Post a Shipment
Epic 2: Shipment & Bidding
AS-43
View and Respond to Job Offers
Epic 2: Shipment & Bidding
AS-44
+ Create
Downloads -
28_SE_Lab1_S
AS Sprint 5 -
Speed Dial
PES1UG24CS(
10:22 PM
8/25/2026



justatrialwithus.atlassian.net/jira/software/c/projects/AS/boards/2/reports/burndown-chart?sprint=72
resources
practice
MATLAB-Simulink-C...
Jira
Search
Create
See plans
Spaces / Annanya Sharma / Inter-City Freight Load Matching Marketplace / Reports
Burndown Chart
How to read this chart
AS Sprint 5
Story Points
Guideline
Remaining Values
Non-Working Days
Show Non-Working Days
STORY POINTS
17.5
15
12.5
10
7.5
5
2.5
0
Aug 26 0:00
Aug 26 12:00
Aug 27 0:00
Aug 27 12:00
Aug 28 0:00
Aug 28 12:00
Aug 29 0:00
Aug 29 12:00
Aug 30 0:00
Aug 30 12:00
Aug 31 0:00
Aug 31 12:00
Sep 1 0:00
Sep 1 12:00
TIME
Downloads -
28_SE_Lab1_S
Inter-City Fre
Speed Dial
PES1UG24CS(
10:26 PM
8/25/2026


justatrialwithus.atlassian.net/jira/software/c/projects/AS/boards/2/reports/burndown-chart?sprint=72
resources
practice
MATLAB-Simulink-C...
Jira
Search
Create
See plans
Spaces / Annanya Sharma / Inter-City Freight Load Matching Marketplace / Reports
Burndown Chart
How to read this chart
Story Points
Date | Issue | Event Type | Event Detail | Inc. | Dec. | Remaining
25/Aug/26 10:20 PM | AS-41 | Sprint start | | 2 | |
AS-42 | | | 3 | |
AS-43 | | | 5 | |
AS-44 | | | 5 | |
Total | | | | | 15
25/Aug/26 10:24 PM | AS-41 | Burndown | Issue completed | | 2 | 13
AS-42 | Burndown | Issue completed | | 3 | 10
25/Aug/26 10:25 PM | AS-43 | Burndown | Issue completed | | 5 | 5
AS-44 | Burndown | Issue completed | | 5 | 0
AS-41 | Sprint ended by Annanya S. | | | | 0
AS-42 | | | | | 0
AS-43 | | | | | 0
AS-44 | | | | | 0
Total | | | | | 0
Downloads -
28_SE_Lab1_S
Inter-City Fre
Speed Dial
PES1UG24CS(
10:26 PM
8/25/2026

2nd Sprint)


justatrialwithus.atlassian.net/jira/software/c/projects/AS/boards/2?sprintStarted=true
resources
practice
MATLAB-Simulink-C...
Jira
Search
Create
See plans
Spaces / Annanya Sharma
Inter-City Freight Load Matching Marketplace
Summary
Timeline
Active sprints
Backlog
Calendar
List
Forms
Development
Docs
Reports
Search board
Version
Epic
Quick filters
Complete sprint
Group: Story
TO DO 4
IN PROGRESS
DONE
Make a Payment
Epic 3: Payment & Escrow
AS-45
Hold Payment in Escrow
Epic 3: Payment & Escrow
AS-46
Manage User Verification
Epic 4: Admin Dashboard & Quality Management
AS-47
Manage User Accounts
Epic 4: Admin Dashboard & Quality Management
AS-48
Create
Downloads -
28_SE_Lab1_S
AS Sprint 6 -
Speed Dial
PES1UG24CS(
10:28 PM
8/25/2026


justatrialwithus.atlassian.net/jira/software/c/projects/AS/boards/2/reports/burndown-chart?sprint=73
resources
practice
MATLAB-Simulink-C...
Jira
Search
Create
See plans
Spaces / Annanya Sharma / Inter-City Freight Load Matching Marketplace / Reports
Burndown Chart
How to read this chart
AS Sprint 6
Story Points
Guideline
Remaining Values
Non-Working Days
Show Non-Working Days
STORY POINTS
25
20
15
10
5
0
Aug 26 0:00
Aug 26 12:00
Aug 27 0:00
Aug 27 12:00
Aug 28 0:00
Aug 28 12:00
Aug 29 0:00
Aug 29 12:00
Aug 30 0:00
Aug 30 12:00
Aug 31 0:00
Aug 31 12:00
Sep 1 0:00
Sep 1 12:00
TIME
Downloads -
28_SE_Lab1_S
Inter-City Fre
Speed Dial
PES1UG24CS(
10:30 PM
8/25/2026



REFLECTIONS:

1. Did your estimations reflect the actual effort?

Yes, the estimations were reasonably aligned with the **simulated effort**. Simpler tasks, such as user registration, were assigned fewer story points, while more complex tasks such as payment and escrow were assigned higher story points. The completed sprint results suggest that the story-point estimates were suitable for representing the relative complexity of the user stories. However, since this was a simulated sprint rather than actual software development, the estimates reflect expected effort and complexity, not real development time.

2. Was your backlog well-prioritized?

Yes, the backlog was well-prioritized. The core functionalities of the freight marketplace user registration, document verification, posting shipments, responding to job offers, payment, and escrow were given High priority because they are essential for the main workflow of the system. Administrative features, such as managing user verification and

user accounts, were assigned Medium priority as they support the platform but are not part of the primary user workflow. This prioritization ensured that the most essential features were addressed first.

3. How did your simulated sprint align with your plan?

The simulated sprints generally aligned well with the planned backlog. Sprint 3 focused on foundational and marketplace-related user stories, while Sprint 4 covered the remaining payment, escrow, and administrative functionality.

The stories were moved through the sprint workflow and completed, showing that the planned work could be distributed across the sprints in a structured way. Overall, the simulation followed the intended progression of the project.

4. What insights did the burndown chart give about your team's capacity?

The burndown charts showed how the team's remaining story points decreased as user stories were completed. In the simulation, the work was completed quickly, causing a relatively steep decrease in the remaining effort.

This suggests that the selected workload was within the team's simulated capacity. It also shows that story points can be used to estimate how much work a team can handle during a sprint.

Since all work was simulated and completed in a short period, the burndown chart should not be treated as an accurate measure of real-world team capacity. Instead, it demonstrates how burndown charts can help track progress and compare planned work with completed work during a sprint.